COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 29/ 2002

ESTI MATE SUMVARY 14:34: 07
CONTI D: C12519S ESTI MATE NO 0007 FINL SPEC YR 1999
PCN: 12519S-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 73.0 DAYS TIVE ALLOW 80 WORK DAYS
Safety Signal Project FY99 PERCENT TIME:  91.25 ORI G TI ME ALLOW 80 WORK DAYS
PRQJIECT NO. STS R600- 126
SAFETY SI GNAL PROJECT FY99
NAMVE OF ROAD: SH 177/ ARAPAHCE, SH 121/ 32ND, SH 287/ 84TH
PRQJIECT COUNTI ES: ARAPAHCE, REG ON 6 JEFFERSON, REG ON 6
ADAMB, REG ON 6
CONTRACTOR:
W L. CONTRACTORS, | NC PAY PERI OD ENDI NG 04/ 29/ 2002 DATE TI ME STARTED 05/01/2001
5920 LAMAR STREET DATE LET 01/ 11/ 2001 DATE WORK BEGAN 05/ 01/2001
DATE AWARDED 02/ 06/ 2001 DATE TI ME STOPPED 02/25/2002
DATE CONTRACT EXECUTED  02/21/2001 DATE ACCEPTED 02/ 25/ 2002
ARVADA CO 80003 303-422- 7985 DATE NOTI CE TO PROCEED 05/ 01/ 2001
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 344,012. 73 PARTI Cl PATI NG $ 344, 012. 73 $ 733.50
AWARD PRQJECT AM: $ 374, 266. 45 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 344,012.73 733.50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 344,012. 73 733.50
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 4,353.93
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 344,012. 73 5,087. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 344,012. 73 5,087. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,087.43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12519S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12519S-BI D ESTI MATE RUN 04/ 29/ 2002
PRQIECT: STS R600- 126 ESTI MATE NO 0007 14: 34: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTI ONS REMOVE TRAFFI C 1. 000 1. 000
BULB
LS 0. 000 0.00
1, 748. 00000 1. 000 1, 748.00
0010 202-00821  REMOVAL OF SI GN PANEL 6. 000 6. 000
EACH 0. 000 0.00
58. 00000 6. 000 348. 00
0015 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUI PVENT 3 | NTERSECTI ONS 1. 000 1. 000
LS 0. 000 0.00
24, 890. 00000 1. 000 24, 890. 00
0020 203-01597  POTHOLI NG 24. 250 24. 250
HOUR 0. 000 0.00
202. 00000 24. 250 4,898. 50
0025 210-00815  RESET SI GN PANEL 13. 000 13. 000
EACH 0. 000 0.00
143. 00000 13. 000 1, 859. 00
0030 210-00848  RESET TRAFFI C SI GNAL CONTROLLER AND CABI NET 3. 000 3.000
EACH 0. 000 0.00
1, 264. 00000 3.000 3,792.00
0035 210-00866 RESET FI RE PREEMPTION UNIT AND TI MER 4.000 4.000
EACH 0. 000 0.00
417.00000 4.000 1, 668. 00
0040 210-00870  RESET COCRDI NATION UNIT 1. 000 1. 000
EACH 0. 000 0.00
564. 00000 1. 000 564. 00
0045 250-00110 HEALTH AND SAFETY OFFI CER 0. 000 0. 000
HOUR 0. 000 0.00
70. 00000 0. 000 0.00
0050 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHING) (ASPHALT) 28. 130 28.130
TON 0. 000 0. 00
105. 00000 28.130 2, 953. 65
0055 503-00042  *DRILLED CAI SSON (42 I NCH) 51. 000 51. 000
LF 0. 000 0.00

252. 00000 51. 000 12, 852.00



CONTI D C12519S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12519S-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: STS R600- 126 ESTI MATE NO 0007 14: 34: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 503-00048 *DRI LLED CAI SSON (48 | NCH) 21. 000 21.000
LF 0. 000 0. 00
278. 00000 21. 000 5, 838. 00
0065 607-11580 FENCE ( TEMPORARY) 52. 000 52. 000
LF 0. 000 0. 00
6. 50000 52. 000 338. 00
0070 608-00010 * CONCRETE CURB RAMP 28.940 28. 940
SY 0. 000 0. 00
158. 00000 28. 940 4,572.52
0075 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 29. 000 29. 000
LF 0. 000 0. 00
40. 00000 29. 000 1, 160. 00
0080 609-24002 *QUTTER TYPE 2 (2 FOQT) 20. 000 20. 000
LF 0. 000 0. 00
40. 00000 20. 000 800. 00
0085 613-00201 2 I NCH ELECTRI CAL CONDUI T ( JACKED) 0. 000 0. 000
LF 0. 000 0. 00
17. 75000 0. 000 0.00
0090 613-00301 *3 I NCH ELECTRI CAL CONDUI T ( JACKED) 702. 000 702. 000
LF 0. 000 0. 00
22.75000 702. 000 15, 970. 50
0095 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI Q) 383. 000 383. 000
LF 0. 000 0. 00
18. 00000 383. 000 6, 894. 00
0100 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 366. 000 366. 000
LF 0. 000 0. 00
16. 00000 366. 000 5, 856. 00
0105 613-10000 W RI NG TO RESET 2 SI GNAL CABI NETS 1.500 1.500
LS 0. 000 0. 00
5, 372. 00000 1. 500 8, 058. 00
0110 613-70250 LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) 6. 000 6. 000
EACH 0. 000 0. 00

496. 00000 6. 000 2,976. 00



CONTI D: C12519S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12519S-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: STS R600- 126 ESTI MATE NO 0007 14: 34: 07

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-00011  SIGN PANEL (CLASS 1) 77.750 77.750
SF 0. 000 0.00
26. 00000 77.750 2,021. 50
0120 614-01502  STEEL SIGN POST (2 | NCH ROUND) 0. 000 0. 000
LF 0. 000 0.00
11. 50000 0. 000 0. 00
0125 614-70117  PEDESTRI AN S| GNAL FACE (16) 24. 000 24. 000
EACH 0. 000 0.00
587. 00000 24. 000 14, 088. 00
0130 614-70336 TRAFFIC SI GNAL FACE (12-12-12) 48. 000 48. 000
EACH 0. 000 0.00
824. 00000 48. 000 39, 552. 00
0135 614-70560 TRAFFIC SI GNAL FACE (12-12-12-12-12) 14. 000 14. 000
EACH 0. 000 0.00
1, 246. 00000 14. 000 17, 444. 00
0140 614-72860 PEDESTRI AN PUSH BUTTON 24.000 24.000
EACH 0. 000 0.00
83. 00000 24. 000 1, 992. 00
0145 614-72875 LOOP DETECTOR W RE 2,376. 000 2, 376. 000
LF 0. 000 0.00
3.00000 2, 376. 000 7,128. 00
0150 614-72890 SPAN W RE CABLE 450. 000 450. 000
LF 0. 000 0.00
9. 50000 450. 000 4,275. 00
0155 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM 4. 000 4. 000
EACH 0. 000 0.00
22, 545. 00000 4. 000 90, 180. 00
0160 614-85312 TRAFFIC SI GNAL SPAN W RE POLE (12 | NCH) 1. 000 1. 000
EACH 0. 000 0.00
3, 213. 00000 1. 000 3,213. 00
0165 614-85362  TRAFFIC SI GNAL- LI GHT SPAN WRE POLE (12 | NCH) 3.000 3. 000
EACH 0. 000 0.00
4,202. 00000 3. 000 12, 606. 00



CONTI D: C12519S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12519S-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: STS R600- 126 ESTI MATE NO 0007 14: 34: 07

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
3, 550. 00000 1. 000 3, 550. 00
0175 627-00002  * THERMOPLASTI C PAVEMENT MARKI NG 466. 600 466. 600
SF 0. 000 0. 00
3. 50000 466. 600 1, 633. 10
0180 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 900. 000 900. 000
LI NE
) SF 0. 000 0.00
6. 50000 900. 000 5, 850. 00
0185 630-00000 FLAGG NG 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0190 630-00002 TRAFFI C CONTROL SUPERVI SOR 42.000 42.000
DAY 0. 000 0.00
472. 00000 42.000 19, 824. 00
0195 630-00003  UNI FORMED TRAFFI C CONTROL 34. 000 34. 000
HOUR 0. 000 0. 00
56. 00000 34. 000 1, 904. 00
0200 630-00007  TRAFFI C CONTROL | NSPECTI ON 2.000 2.000
DAY 0. 000 0.00
120. 00000 2.000 240. 00
0205 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0210 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 9. 000 8. 100
EACH 0. 900 85. 50
95. 00000 9. 000 855. 00
0215 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 0. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0220 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 180. 000 162. 000
SF 18. 000 450. 00
25. 00000 180. 000 4,500. 00



CONTI D: C12519S COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12519S-BI D ESTI MATE RUN 04/ 29/ 2002
PRQJECT: STS R600- 126 ESTI MATE NO 0007 14: 34: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARRON PANEL (C 1. 000 0. 900
TYPE
) EACH 0. 100 126. 00
1, 260. 00000 1. 000 1, 260. 00
0230 630-80380 TRAFFI C CONE 45. 000 40. 500
EACH 4.500 72.00
16. 00000 45. 000 720. 00
0235 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0240 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70072 F/ A OBTAIN POWER FROM PUBLI C SERVI CE CO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGENMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70035 F/ A LANDSCAPI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 900-00014  ADDED | TEM (LUMP SUM)/ PAINT EXI STING S| GNAL POLES AT 1. 000 1. 000
UNI VERSI TY/ ARAPAHOE
LS 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0265 202-00250 *REM PAVEMENT MARKI NG WADSWORTH 32ND 429.870 429. 870
SF 0. 000 0.00
1. 84000 429. 870 790. 96
0270 614-00044  TIMBER SI GN POST (4X4 IN) WADSWORTH & UNI VERSI TY 25. 000 25. 000
LF 0. 000 0. 00
14. 00000 25. 000 350. 00
CAT 0200  CURRENT AMT $  344,012.73$ 733.50% 344, 012.73
PROJECT TOTAL CURRENT AMI $  344,012.73 % 733.50% 344, 012.73



